GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

R&B Dept - "Improvement to Vizianagaram – Palakonda road from Km.0/0 to 3/100 in Vizianagaram town limits"-Permission for preclosure of the work and inviting tenders - Accorded - Orders - Issued.

TRANSPORT, ROADS AND BUILDINGS (ROADS-IV) DEPARTMENT

G.O.Rt.No. 275 Dated: 19.09.2023.
Read the following:

1. G.O.Rt.No.626, TR&B(R.IV) Dept, dt.08.12.2015
2. From the CE(R&B) SH & MD, APRDC, AP, Lr.No.1000 / APRDC / Plan/ VP road / PD / EE (PPP) / DEE-1/AEE-3 /2015, dt.26.09.2020, 16.03.2023 & 01.06.2023

*****

ORDER:

In the circumstances reported by the Chief Engineer (R&B) State Highways & MD, APRDC, AP Vijayawada in the letters read above, Government hereby accord permission to pre-closure of the work Improvements to Viziangaram – Palakonda road from Km. 0/0 to 3/100 in Vizianagaram town limits sanctioned vide G.O.1st cited and permitted to call the tenders for the balance work i.e., Part-B within the overall Administrative Sanction amount as per Code provisions and APSS, as there is no financial implication involved in it.

2) The Chief Engineer (R&B) SH & MD, APRDC, AP, Vijayawada shall take further necessary action in the matter.

3) This order issues with the concurrence of the Finance Dept vide their U.O.No.FIN01-FMUOASD/50/2022-FMU-TR-B 1621905 (1191189), dt.31.08.2023.

PRADYUMNA P.S.
SECRETARY TO GOVERNMENT

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

To
The Chief Engineer (R&B) SH & MD, APRDC, AP, Vijayawada

Copy to:

The Finance (FMU.TR&B) Department
The Director of Treasuries & Accounts, A.P., Vijayawada.
The Director of Works & Accounts, A.P., Vijayawada.
The P.S. to Hon'ble Minister for Roads & Buildings
The P.S. to Secretary, TR&B Dept.
Sf/Sc (1191189)

//FORWARDED BY ORDER//

SECTION OFFICER